Rpt-ID: RCPESPRJ Georgia Date: (7/02/2015
User: krender Department of Transportation Page 1 of 8

Estimate Summary By Project
Contract ID: B14378-12-000-0 Estimate Number: 0011 Pay Period: 07/01/2013

to 06/22/2015

Contract Location: Time Allowed: 429  Days
0.254 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 409 Days
Percent Time: 95.34
District: 3 Area: 05
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 07/20/2012

P. 0. BOX 15517 Date Awarded: 08/03/2012
Date Contract Executed: 08/24/2012
Date Notice to Proceed: 08/29/2012

ATLANTA GA 30333-0517 Date Work Began: 09/26/2012

Phone: (404)633-5522 Date Time Stopped: 10/11/2013

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2013

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $1,086,370.31 Counties:

Original Contract Amount $1,048,373.12 Coweta

Funds Available $72,469.96

Percent Complete 85.92%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
331770- $1,086,370.31 $1,048,373.12 $72,469.96 93.33% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (7/02/2015

User: krender Department of Transportation Page 2 of 8

Estimate Summary By Project

Contract ID: B14378-12-000-0 Estimate Number: 0011 Pay Period: 07/01/2013

to 06/22/2015

Project Number: 331770- CR 546/LOWER FAYETTEVILLE RD OVER SHOAL (

Federal State Project Number: BRSLB-0736-00(005)

Total to Date

Prev to Date

This Estimate

Participating $746,708.98 $811,120.31 ($64,411.33)
Non-Participating $186,677.21 $202,780.04 ($16,102.83)
Total Earnings $933,386.19 $1,013,900.35 ($80,514.16)
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $933,386.19 $1,013,900.35 ($80,514.16)
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $80,514.16 $0.00 $80,514.16
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,013,900.35 $1,013,900.35
$0.00

Total Payable:
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Estimate Summary By Project

Estimate Number: 0011

Date: 07/02/2015
Page 3 of 8

Pay Period: 07/01/2013
to 06/22/2015

Project Number 331770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .890
8060.270 110
1.000 $886.63 $8,060.27
BRSLB-0736-00(005)
0010 210-0100 GRADING COMPLETE - LS 1.000 .860
149100.030 140
1.000 $20,874.00 $149,100.03
BRSLB-0736-00(005)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,100.000 2,188.760
15.920 570.710
2,759.470 $9,085.70 $43,930.76
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 700.000 .000
TL & H LIME 67.700 313.490
313.490 $21,223.27 $21,223.27
0034 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 470.000 .000
MATL & H LIME 75.570 430.290
430.290 $32,517.02 $32,517.02
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 560.000 .000
L & H LIME 70.510 509.220
509.220 $35,905.10 $35,905.10
0040 413-1000 BITUM TACK COAT GL 500.000 .000
4.160 541.000
541.000 $2,250.56 $2,250.56
0050 436-1000 ASPHALTIC CONCRETE CURB - LF 256.000 .000
5.420 406.000
406.000 $2,200.52 $2,200.52
5 INCH
0060 441-0303 CONC SPILLWAY, TP 3 EA 4.000 2.000
1633.430 4.500
6.500 $7,350.44 $10,617.30
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Contract ID: B14378-12-000-0 Estimate Number: 0011

Date: 07/02/2015
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Pay Period: 07/01/2013
to 06/22/2015

Project Number 331770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0084 634-1200 RIGHT OF WAY MARKERS EA 18.000 .000
105.690 11.000
11.000 $1,162.59 $1,162.59
0085 641-1100 GUARDRAIL, TP T LF 84.000 .000
62.000 84.000
84.000 $5,208.00 $5,208.00
0090 641-1200 GUARDRAIL, TP W LF 475.000 .000
16.000 485.000
485.000 $7,760.00 $7,760.00
0095 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 .000
600.000 2.000
2.000 $1,200.00 $1,200.00
0100 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 .000
2000.000 2.000
2.000 $4,000.00 $4,000.00
0109 668-8013 SAFETY GRATE, TP 3 SF 105.000 .000
40.000 92.621
92.621 $3,704.84 $3,704.84
Category Amount: $155,328.67 $328,840.26
Category Number: 0030 TEMPORARY EROSION CONTROL
0120 163-0300 CONSTRUCTION EXIT EA 2.000 1.500
1087.190 .500
2.000 $543.60 $2,174.38
0130 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 4.000 1.750
350.000 .250
2.000 $87.50 $700.00
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Contract ID: B14378-12-000-0 Estimate Number: 0011 Pay Period: 07/01/2013
to 06/22/2015
Project Number 331770-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0135 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 250.000 251.250
12.300 83.750
335.000 $1,030.13 $4,120.50
0139 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 15.000 14.250
/SAND BAGS 162.960 .750
15.000 $122.22 $2,444.40
0143 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 630.000 201.000
1.950 67.000
268.000 $130.65 $522.60
0144 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 800.000 1,414.500
RAW CHECK DAM 3.850 471.500
1,886.000 $1,815.28 $7,261.10
0180 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 1.000
300.000 1.000
2.000 $300.00 $600.00
0185 167-1500 WATER QUALITY INSPECTIONS MO 13.000 9.000
227.370 4.000
13.000 $909.48 $2,955.81
0195 171-0030 TEMPORARY SILT FENCE, TYPE C LF 4,200.000 4,780.500
1.920 1,506.250
6,286.750 $2,892.00 $12,070.56
Category Amount: $7,830.86 $32,849.35
Category Number: 0040 PERMANENT EROSION CONTROL
0200 700-7000 AGRICULTURAL LIME TN 4.000 .000
50.000 .000
.000 $.00 $0.00
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Pay Period:

07/01/2013

to 06/22/2015

Project Number 331770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0210 700-8000 FERTILIZER MIXED GRADE TN 3.000 .250
500.000 1.026
1.276 $513.00 $638.00
0220 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN Sy 850.000 727.278
34.760 21.556
748.834 $749.29 $26,029.47
0225 603-7000 PLASTIC FILTER FABRIC SY 850.000 715.889
2.850 21.556
737.445 $61.43 $2,101.72
0230 700-6910 PERMANENT GRASSING AC 4.000 .000
1000.000 1.701
1.701 $1,701.00 $1,701.00
0250 716-2000 EROSION CONTROL MATS, SLOPES SY 2,100.000 .000
0.900 1,597.500
1,597.500 $1,437.75 $1,437.75
Category Amount: $4,462.47 $31,907.94
Category Number: 0050 TRAFFIC SIGNING AND MARKING
0255 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 30.000 .000
19.500 22.000
22.000 $429.00 $429.00
0260 636-2070 GALV STEEL POSTS, TP 7 LF 52.000 .000
9.750 39.700
39.700 $387.08 $387.08
0270 654-1001 RAISED PVMT MARKERS TP 1 EA 34.000 .000
5.000 26.000
26.000 $130.00 $130.00
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Contract ID:

B14378-12-000-0 Estimate Number: 0011

Date: 07/02/2015
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Pay Period: 07/01/2013
to 06/22/2015

Project Number 331770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 TRAFFIC SIGNING AND MARKING
0295 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 380.000 .000
E), TP PB 6.500 442.000
442.000 $2,873.00 $2,873.00
0310 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 380.000 .000
Oow), TP PB 6.500 442.000
442.000 $2,873.00 $2,873.00
Category Amount: $6,692.08 $6,692.08
Category Number: (0020 BRIDGE
0315 500-0100 GROOVED CONCRETE SY 676.000 .000
3.400 977.778
977.778 $3,324.45 $3,324.45
0325 500-2100 CONCRETE BARRIER LF 308.000 .000
34.950 324.000
324.000 $11,323.80 $11,323.80
0385 547-2014 PILE ENCASEMENT, 14 IN PILE LF 85.000 132.000
105.530 .000
132.000 $.00 $13,929.96
Category Amount: $14,648.25 $28,578.21
Category Number: 0010 ROADWAY
0400 433-1000 REINF CONC APPROACH SLAB SY 280.000 2,556.000
116.840 -2,272.000
284.000 $-265,460.48 $33,182.56
0410 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 650.000 .000
5.550 222.222
222.222 $1,233.33 $1,233.33
Category Amount: $-264,227.15 $34,415.89
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Pay Period:

07/01/2013

to 06/22/2015

Project Number 331770-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0415 716-1000 EROSION CONTROL MATS, WATERWAYS SY 300.000 163.333
3.000 190.222
353.555 $570.67 $1,060.67
Category Amount: $570.67 $1,060.67
Category Number: (0010 ROADWAY
0430 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 300.000 .000
80.530 188.720
188.720 $15,197.62 $15,197.62
Category Amount: $15,197.62 $15,197.62
Category Number: (0050 TRAFFIC SIGNING AND MARKING
0440 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WF LF 2,700.000 .000
0.600 2,282.000
2,282.000 $1,369.20 $1,369.20
0445 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 2,700.000 .000
0.600 2,382.000
2,382.000 $1,429.20 $1,429.20
Category Amount: $2,798.40 $2,798.40
Category Number: 0060 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 -23,816.030
-23,816.030 $-23,816.03 ($23,816.03)
(IN# 1)
Category Amount: $-23,816.03 $-23,816.03
Project Total Amount: ($80,514.16) $933,386.19



